
State of California Department of Transportation Page 1
06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-27.6/27.6

08-RIV-10-105.0/134.3

08-RIV-10-144.1/156.6

08-RIV-15-8.2/23.9

Fed Aid

HB4N

HA27

2010

201130

HM1

HA22

HA22

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

2.5 MILES EAST OF ROUTE 111 JUNCTION

NEAR PALM SPRINGS

IN RIVERSIDE COUNTY IN AND NEAR

DESERT CENTER FROM DESERT CENTER

UNDERCROSSING TO 0.7 MILE WEST OF

WILEYS WELL OVERCROSSING

IN RIVERSIDE COUNTY IN BLYTHE FROM

0.1 MILE WEST OF WEIGH STATION TO THE

COLORADO RIVER BRIDGE

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

RSP FOR THE CHANNEL BED TO ARMOR THE

PIERS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE RUBBERIZED HOT MIX ASPHALT

GRIND AND REPLACE SLABS

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

RSB GROUP, INC.

FNF CONSTRUCTION INC. ACCOUNTS

RECEIVABLE

GRANITE CONSTRUCTION CO.

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

LAKE FOREST, CA  92630

TEMPE, AZ

INDIO, CA  92203

CORONA, CA  91718-2229

(626)338-9923

 

 

 

 

 

FATHI, ALI

FATHI, ALI

VERLENGIA, ROMANO

VERLENGIA, ROMANO

YANG, CHAD

Resident
Engineer

 

(951)232-7259

(951)232-7259

(951)538-9810

(951)538-9810

(951)232-7638

 $2,922,124

 $14,860,801

 $849,000

 $4,276,990

 $2,408,791

 $8,957,144

Bid + CCOs

 $0

 $890,655

 $561,449

 $2,351,503

 $1,890,280

 $4,012,005

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

02/01/08

02/28/08

03/07/08

03/17/08

09/07/07

Awarded

05/30/08

03/07/08

02/28/08

04/16/08

04/02/08

10/05/07

Approved

08/03/09

04/30/08

08/26/08

07/16/08

03/25/09

Est Comp

 0%

 5%

 23%

 35%

 62%

 31%

%Time

 0%

 6%

 66%

 58%

 78%

 45%

% Work 

 

 

 

 

 

 

Message

08-0K5004

08-1A9904

08-0L5304

08-0G7004

08-0G7304

08-495204

Contract 

  

ACIM-0010-(100)9

ER-    -(   )

  

  

ACIM-015 -(150)6

  

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

WPCP

P O BOX 8100

P. O. BOX 2229

22600-G LAMBERT ST. #1405

115 SOUTH 48TH STREET

38000 MONROE STREET

1776 ALL AMERICAN WAY

2781 W RAMSEY STREET,

SUITE 7

2023 CHICAGO AVENUE,

SUITE B-6

2781 W. RAMSEY ST.

STE #7

2781 W. RAMSEY ST.

STE #7

9225 STELLAR CT., STE

B

BANNINE, CA 92220-3700

RIVERSIDE, CA 92507

BANNING, CA 92220

BANNING, CA 92220

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-RIV-15-40.0/40.7

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-86-/2.4

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

Fed Aid

HE11

HB5

HA21

HM1

HE11

HA25

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT GLEN AVON FROM

ROUTE 15 AND 60 SEPARATION TO VALLEY

WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR OASIS FROM

86TH AVENUE TO 82ND AVENUE

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

Description 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

WIDEN HIGHWAY

ROCK SLOPE PROTECTION

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

Type Of Work

BEADOR CONSTRUCTION CO. INC.

YEAGER SKANSKA INC.  MR. JON

P. HADLEY

BERT W SALIS INC.

AUTOBAHN CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

Contractor

CORONA, CA 92883

RIVERSIDE, CA 92509

SANTEE, CA 92071

SANTA ANA CA 927111238

LAKE FOREST, CA  92630

ORANGE CA 92868

 

 

 

(714)769-7025

 

(714)835-4447

ABUGHARBIEH, IMAD

KAWWA, JABRA

MANASRAH, FATHI

CHAN, KHONSON

MANASRAH, FATHI

SPRAY, MICHAEL

Resident
Engineer

(951)232-3610

(951)276-1938

(951)277-8582

 

(951)277-8582

(951)232-6497

 $13,225,528

 $55,287,112

 $643,545

 $440,833

 $13,674,323

 $2,005,417

Bid + CCOs

 $4,222,049

 $55,080,903

 $622,127

 $235,312

 $9,970,836

 $1,770,348

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/21/07

03/08/06

10/03/06

05/16/08

02/08/07

11/03/06

Awarded

12/13/07

03/17/06

10/13/06

05/30/08

02/27/07

12/05/06

Approved

11/27/09

08/14/08

12/23/08

08/04/08

04/17/09

12/24/10

Est Comp

 23%

 0%

 0%

 10%

 58%

 0%

%Time

 32%

 0%

 0%

 52%

 73%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

08-452204

08-354804

08-450204

08-0K6504

08-456614

08-474104

Contract 

STPL-5104-(032)N

ACNH-P060-(123)E

  

  

HP21-6054-(049)L

  

 510-4 03-()

LN62-08 0-(8)

  

  

 605-4 04-()

  

--()

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

26320 LESTER CIRCLE

1995 AGUA MANSA ROAD

10769 WOODSIDE AVENUE, #205

P O BOX 11238

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

9225 STELLER COURT

STE B

2023 CHICAGO AVENUE,

SUITE B6

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

1110-A RESEARCH DR.

CORONA, CA 92883

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-RIV-95-25.0/28

08-RIV-177-/27

08-RIV-215-37.7/43.9

08-RIV-243-13.3/29.7

08-RIV-243-13.8/13.9

08-SBD-10-23.8/0

Fed Aid

HM1

HM1

HB5

HB4C

HE11

HM1

HB71

HB1

Pgm Code

IN RIVERSIDE COUNTY ABOUT 25 MILES

NORTH OF BLYTHE FROM 0.9 M NORTH OF

WILEY HILL LOG CABIN TO 8.2 M SOUTH

OF RIVERSIDE COUNTY LIN

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BANNING FROM 0.6 MILE SOUTH OF INDIAN

HILL ROAD TO ROUTE 243/10 SEPARATION

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON AT

ROUTE 10/215 EASTBOUND CONNECTOR

Description 

RUBBERIZED ASPHALT HOT MIX OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN EXISTING FREEWAY

PLACE SEAL COAT

UPGRADE INDIAN VISTA POINT

INSTALL CRASH CUSHION SYSTEM

Type Of Work

ORTIZ ASPHALT PAVING INC

GRANITE CONSTRUCTION COMPANY

WASHINGTON/OBAYASHI

GRAHAM CONTRACTORS INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

T D S ENGINEERING

Contractor

COLTON CA 92324

WATSONVILLE CA 95077

HIGHLAND, CA  92346

SAN JOSE CA 95159

IRVINE, CA   92318

WESTLAKE VILLAGE CA 91361

(909)386-1200

(831)724-1011

 

(408)293-9516

 

(805)371-4639

LOPEZ, JOE

VERLENGIA, ROMANO

ALIPANAH, FRED

Resident
Engineer

 

 

(909)275-0751

 

(951)538-9810

 

 $844,521

 $2,984,270

 $263,024,516

 $762,941

 $318,121

 $88,066

Bid + CCOs

 $0

 $0

 $247,742,979

 $0

 $317,669

 $88,066

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/29/08

05/14/08

02/06/04

03/14/08

02/09/07

04/18/08

Awarded

05/14/08

06/02/08

02/24/04

04/15/08

03/07/07

05/12/08

Approved

08/08/08

07/03/07

06/12/08

Est Comp

 0%

 0%

 91%

 0%

 100%

 55%

%Time

 0%

 0%

 92%

 0%

 100%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0J0304

08-0K6304

08-334844

08-0J5904

08-0C4004

08-0K0104

Contract 

  

  

ACNH-215 -(219)9

  

  

  

  

  

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 883

P O BOX 50085

P.O. BOX 600

P O BOX 26770

8 MCLAREN, SUITE #8

1014 S WESTLAKE BLVD STE 1413

3474 NIKI WAY

2781 W. RAMSEY

STREET, STE #7

RIVERSIDE, CA 92557

BANNING, CA 92220

Accepted

06/13/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-10-24.0/33.6

08-SBD-10-25.2/25.5

08-SBD-10-/9.9

08-SBD-10-/39.1

08-SBD-15-3.1/7.4

08-SBD-15-9.0/13.1

Fed Aid

HB4N

HA27

HB1

HB4N

2010

201130

2080

010010

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM WATERMAN AVENUE

UNDERCROSSING TO SAN TIMOTEO CREEK

BRIDGE

IN SAN BERNARDINO COUNTY FROM LOS

ANGELES/SAN BERNARDINO COUNTY LINE TO

ROUTE 10/15 SEPARATION

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN ONTARIO AND RANCHO CUCAMONGA FROM

FOURTH STREET UC TO VICTORIA STREET

UC

IN RANCHO CUCAMONGA FROM CHERRY

AVENUE TO LYTLE CREEK BRIDGE

Description 

WIDEN AND STRIPE RAMPS

INSTALL CONCRETE MEDIAN BARRIER

REPLACE STRIPING AND MARKERS

INSTALL EXIT SIGNS AND PANELS

GRADE, COMPACT FILL SLOPES & PLACE

AC DIKE

REMOVE & REPLACE CONCRETE PAVEMENT

Type Of Work

TERNO, INC.

POWELL CONSTRUCTORS

SUDHAKAR COMPANY INTERNATIONAL

HIGHLAND CONSTRUCTION INC

CALIFORNIA PROFESSIONAL

ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY

Contractor

LA MIRADA, CA  90638

FONTANA CA 92335

RIALTO CA 92376

ORANGE CA 92868

SOUTH EL MONTE, CA  91733

CORONA, CA  92883

 

(909)356-8880

(909)879-2933

(714)538-5156

 

 

OOI, KEE

EHIRIM, DOMINIC

GADALLA, AMGAD

GONZALEZ, ALFONSO

Resident
Engineer

(951)840-8323

 

 

 

(951)453-8929

(951)538-5218

 $9,150,858

 $734,275

 $130,600

 $698,480

 $685,000

 $865,000

Bid + CCOs

 $6,009,022

 $0

 $120,409

 $0

 $60,127

 $779,789

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/28/07

05/23/08

04/11/08

04/18/08

01/29/08

04/02/08

Awarded

07/16/07

06/16/08

05/15/08

05/08/08

01/29/08

04/08/08

Approved

10/08/08

06/26/08

05/29/08

06/30/08

Est Comp

 69%

 0%

 50%

 0%

 100%

 30%

%Time

 65%

 0%

 88%

 0%

 100%

 89%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

08-384204

08-0K0404

08-0J3404

08-0C3304

08-0L4404

08-0L7604

Contract 

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

  

15701 HERENO AVENUE

8555 BANANA AVENUE

1450 N FITZGERALD AVENUE

133 NORTH PIXLEY STREET

9316 MABEL AVENUE

26320 LESTER CIRCLE

790 VIA LATA, SUITE

100

15367 TAMARACK ROAD

15367 TAMARACK RD.

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

06/17/08

05/30/08

06/27/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-15-13.7/20

08-SBD-15-13.8/28.6

08-SBD-15-14.9/28.8

08-SBD-15-15.0/23

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

Fed Aid

HA21

2080

010010

HB1

HM4

HM3

HM3

Pgm Code

IN SAN BERNARDINO COUNTY NEAR DEVORE

AT VARIOUS LOCATIONS FROM ROUTE

15/215 SEPARATION TO CLEGHORN CANYON

ROAD UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM LYTLE CREEK BRIDGE TO OAK HILLS

IN SAN BERNARDINO COUNTY NEAR DEVORE

FROM KENWOOD AVENUE UNDERCROSSING TO

0.2 MILE NORTH OF OAK HILL ROAD

OVERCROSSING

IN SAN BERNARDINO COUNTY FROM KENWOOD

AVENUE TO 1.6 MILES NORTH OF ROUTE

15/138 SEPARATION

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

IN SAN BERNARDINO COUNTY IN HESPERIA

AT ROUTE 395/15 SEPARATION

Description 

REHABILITATE BRIDGE

REMOVE & REPLACE CONCRETE PAVEMENT

GRIND PAVEMENT

REPLACE PAVEMENT MARKERS

PLACE HOT MIX ASPHALT CONCRETE

PLACE POLYESTER CONCRETE OVERLAY

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

BEADOR CONSTRUCTION COMPANY

HARBER COMPANIES INC

CAL STRIPE INC

BEADOR CONSTRUCTION COMPANY

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

TEMPE AZ 85282

CORONA, CA 92883

SAN BERNARDINO CA 92408

SAN BERNARDINO, CA 92410

CORONA CA 92883

TEMPE AZ 85282

(602)437-1711

 

(909)478-1957

 

(951)674-7352

(602)437-1711

GONZALEZ, ALFONSO

GONZALEZ, ALFONZO

GONZALEZ, ALFONSO

Resident
Engineer

 

(951)538-5218

(951)538-5218

(951)538-5218

 

 

 $228,228

 $865,000

 $2,435,246

 $74,483

 $212,300

 $168,168

Bid + CCOs

 $0

 $682,760

 $2,273,915

 $5,425

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/09/08

04/02/08

12/28/07

04/18/08

04/18/08

05/13/08

Awarded

06/02/08

04/08/08

01/25/08

05/15/08

05/12/08

06/02/08

Approved

06/30/08

06/30/08

06/20/08

Est Comp

 0%

 30%

 98%

 60%

 0%

 0%

%Time

 0%

 79%

 93%

 7%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0G7504

08-0L7704

08-0K7704

08-0K4704

08-0H1204

08-0J1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

1310 W 23RD STREET

26320 LESTER CIRCLE

1880 EAST RIVERVIEW DRIVE

375 SOUTH G STREET

26320 LESTER CIRCLE

1310 W 23RD STREET

15367 TAMARACK RD.

15367 TAMARACK RD

15367 TAMARACK RD

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

06/27/08

06/23/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Fed Aid

HE11

HB4N

HB1

HM1

2010

201130

HA26

HA22  HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

BAKER FROM RASOR ROAD OVERCROSSING TO

0.7 MILE NORTH OF ROUTE 127/15

SEPARATION

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

Description 

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

PLACE RUBBERIZED HOT MIX ASPHALT

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

Contractor

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE CA 925092405

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

(951)684-5360

(831)724-1011

(951)684-5360

 

(760)469-8923

(702)251-5800

SARKIN, SUE

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

Resident
Engineer

(951)232-7826

(951)538-5315

 

(951)538-5315

(951)232-8611

(951)232-7522

 $5,589,135

 $27,123,410

 $2,680,000

 $1,500,000

 $6,524,756

 $59,219,493

Bid + CCOs

 $5,717,633

 $27,108,606

 $0

 $109,771

 $2,872,174

 $6,697,038

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/16/07

10/19/06

04/16/08

03/04/08

11/29/07

10/26/07

Awarded

04/06/07

11/09/06

05/07/08

03/05/08

12/21/07

11/15/07

Approved

07/15/08

03/12/09

07/31/08

03/24/09

10/14/09

Est Comp

 0%

 63%

 0%

 43%

 23%

 5%

%Time

 0%

 96%

 0%

 7%

 44%

 11%

% Work 

PLANT EST

SATIS

 

 

 

 

SUSPENDED

Message

08-333904

08-0C0404

08-0G6404

08-0L6604

08-0A6404

08-4393U4

Contract 

DPIL-0061-(025)

ACIM-015 -(149)E

  

  

ACIM-015 -(043)2

ACIM-015 -(042)2

--()

--()

  

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

  

SWPPP

SWPPP

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-18-11.2/18.1

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

08-SBD-30-31.1/31.2

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

Fed Aid

HB1

HM1

HM1

HA21

HA22

HA25

Pgm Code

IN SAN BERNARDINO COUNTY IN AND  NEAR

THE CITY OF SAN BERNARDINO  FROM

CLOUDLAND FOREST ROAD TO ROUTE 18/138

SEPARATION

IN SAN BERNARDINO COUNTY NEAR BIG

BEAR LAKE FROM 0.8 KM NORTH OF

LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

IN SAN BERNARDINO COUNTY IN REDLANDS

AT SANTA ANA RIVER BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

Description 

CONSTRUCT RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

REPLACE ASPHALT CONCRETE SURFACING

REBUILD BRIDGE DECK JOINTS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ORTIZ ASPHALT PAVING INC.

MATICH CORP.

ORTIZ ASPHALT PAVING INC

RSB GROUP INC.

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

Contractor

SAN BERNARDINO, CA  92324

SAN BERNARDINO, CA 92413

COLTON CA 92324

LAKE FOREST, CA  92630

YUCCA VALLEY, CA  92284

RIVERSIDE CA 92503

 

 

(909)386-1200

 

 

(951)734-6161

PAIBUL, SENI

DAVIS, DARCY

EMUH, GODWIN

SHAHIDI, SHANE

MORO, BILL

Resident
Engineer

(909)553-6234

(909)844-9731

 

(951)232-3706

(951)232-7839

(909)799-1049

 $332,491

 $681,186

 $463,209

 $416,881

 $44,664,046

 $451,953

Bid + CCOs

 $329,815

 $3,750

 $0

 $392,163

 $10,163,200

 $141,290

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/05/08

06/14/07

06/04/08

12/20/07

09/20/07

02/21/08

Awarded

03/24/08

06/27/07

06/20/08

01/14/08

10/05/07

03/12/08

Approved

05/06/08

07/15/08

07/02/08

04/09/09

08/23/11

Est Comp

 100%

 0%

 0%

 100%

 19%

 52%

%Time

 100%

 1%

 0%

 93%

 23%

 31%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

08-0H4504

08-0H7104

08-0K6004

08-0E5804

08-486304

08-0C5104

Contract 

  

  

  

  

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

382 ORANGE SHOW RD

P O BOX 50000

P O BOX 883

22600G LAMBERT STREET #1405

55475 YUCCA TRAIL

12112 SEVERN WAY

236 ORANGE SHOW RD

SUITE 109

2781 RAMSEY STREET,

SUITE 7

790 S. VIA LATA STE

100

222 E. MAIN ST., STE

208

464 W. 4TH ST. 6TH

FLR., MS# M-1104

SAN BERNARDINO, CA 92408

BANNING, CA 92220

COLTON, CA 92324

BARSTOW, CA 92311-2366

SAN BERNARDINO, CA

92401-1400

Accepted

05/27/08

06/27/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-27.2/30.7

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

Fed Aid

HM1

HB4N

HM1

HM1

HM1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM COPPER

MOUNTAIN ROAD TO ENCELIA AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY FROM 1.7

MILES TO 4.7 MILES EAST OF IRON

MOUNTAIN PUMPING PLANT ROAD

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

Description 

JOINT SEAL PAVEMENT

WIDEN EXISTING RAMP

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE EXISTING PAVEMENT

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ORTIZ AC PAVING INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

COLTON, CA  92324

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE CA 925092405

(909)944-1037

(949)252-0441

 

(951)684-5360

(831)724-1011

(951)684-5360

AL-KHATEEB, TAGHREED

DAVIS, DARCY LOUIS

GONZALEZ, ALFONZO

Resident
Engineer

(951)232-7793

 

(951)922-1745

(951)538-5218

 

 

 $729,108

 $352,999

 $189,382

 $1,803,600

 $1,818,181

 $1,392,000

Bid + CCOs

 $2,725

 $0

 $126,874

 $1,812,973

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/26/08

04/30/08

03/28/08

05/25/07

06/03/08

05/23/08

Awarded

03/14/08

05/14/08

04/17/08

06/14/07

06/24/08

06/12/08

Approved

11/03/08

05/27/08

10/05/07

Est Comp

 35%

 0%

 100%

 100%

 0%

 0%

%Time

 0%

 0%

 100%

 100%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0H6004

08-0C0804

08-0K4604

08-0H6504

08-0J0404

08-0K5704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

10641 FULTON COURT

1792 KAISER AVENUE

P.O. BOX 883

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

15367 TAMARACK ROAD

2781 RAMSEY STREET

SUITE 7

6690 LA CONTENTA ROAD

VICTORVILLE, CA 92392

BANNING, CA 92220

YUCCA VALLEY, CA 92284

Accepted

05/29/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

Fed Aid

HA21

HB1

HM1

HM1

HB71

HA23

Pgm Code

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

IN SAN BERNARDINO COUNTY ABOUT 13

MILES SOUTH OF NEEDLES FROM 12.2

MILES TO 15.2 MILES SOUTH OF 95/40

SEPARATION

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY ABOUT 2.1 KM

SOUTH OF ROUTE 173 AT SILVERWOOD LAKE

VISTA POINT

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

Description 

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE CHIP SEAL COAT

UPGRADE VISTA POINT

REPAIR PAVEMENT

Type Of Work

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

GRAHAM CONTRACTORS INC

BEADOR CONSTRUCTION CO, INC

GRAND PACIFIC CONTRACTORS INC

Contractor

CORONA CA 92877

BUENA PARK CA 90622

WATSONVILLE CA 95077

SAN JOSE CA 95159

CORONA, CA 92883

CORONA CA 92880

(951)734-9809

(714)523-9200

(831)724-1011

(408)293-9516

 

(951)372-9825

MORO, BILL

GADALLA, AMGAD

PAIBUL, SENI

Resident
Engineer

(909)799-1049

 

 

 

(909)553-6234

 

 $203,350

 $82,850

 $805,508

 $638,531

 $415,300

 $671,983

Bid + CCOs

 $50,600

 $0

 $0

 $113,644

 $825

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/08

05/02/08

05/30/08

03/28/08

04/30/08

05/05/08

Awarded

03/05/08

06/16/08

06/18/08

04/17/08

05/21/08

05/22/08

Approved

03/24/10

07/16/08

08/28/08

Est Comp

 12%

 0%

 0%

 8%

 10%

 0%

%Time

 25%

 0%

 0%

 18%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-449714

08-0H8414

08-0K5804

08-0J6004

08-0C5004

08-0G3204

Contract 

  

  

  

  

  

ACST-4127-(004)E

  

  

  

  

  

  41-27 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 77038

P O BOX 6270

P O BOX 50085

P O BOX 26770

26320 LESTER CIRCLE

680 N COTA STREET

464 W. FOURTH ST. 6TH

FLR, MS 1104

236 ORANGE SHOW RD,

SUITE 109

SAN BERNARDINO, CA

92401-1400

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-395-15.4/15.9

Fed Aid

HA42

HE11

HB5

HE11

HM1

HM4

HB1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR TWIN

PEAKS AT 0.1 KM WEST OF SIERRA VISTA

DRIVE AND AT 0.2 KM SOUTH OF GRASS

VALLEY ROAD

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR

VICTORVILLE FROM 1 MILE NORTH OF

ROUTE 18/395 SEPARATION TO ROUTE

58/395 SEPARATION

IN SAN BERNARDINO COUNTY IN ADELANTO

FROM 1.0 KM NORTH OF RANCHO ROAD TO

0.5 KM SOUTH OF BARTLETT AVENUE

Description 

CONSTRUCT DRAINAGE SYSTEM

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

RESTRIPE AND REPLACE MARKERS

INSTALL TRAFFIC SIGNAL

Type Of Work

RSB GROUP INC

J M A CONSTRUCTION COMPANY

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

CHRISP COMPANY

SULLY MILLER CONTRACTING

COMPANY

Contractor

LAKE FOREST CA 92630

CHATSWORTH CA 91311

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

FREMONT CA 94539

ANAHEIM CA 92801

(949)454-1999

(818)674-9659

 

(951)674-7352

(510)656-2840

(714)578-9600

MORO, WILLIAM

YOGARAJAH, MANNY

PARVINJAH, MOHSEN

Resident
Engineer

 

(951)830-6815

(951)830-6864

 

 

(951)232-7755

 $124,545

 $758,009

 $81,504,880

 $393,700

 $145,730

 $521,524

Bid + CCOs

 $0

 $518,500

 $16,680,324

 $0

 $0

 $504,478

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

09/21/07

11/21/07

05/08/08

04/28/08

12/14/07

Awarded

05/30/08

11/14/07

12/14/07

05/27/08

06/02/08

01/23/08

Approved

05/12/08

06/09/11

06/09/08

Est Comp

 0%

 100%

 18%

 0%

 0%

 100%

%Time

 0%

 68%

 20%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-447404

08-204324

08-007174

08-0K6104

08-0K4804

08-475304

Contract 

  

  

PNRS-6208-(013)N

  

  

  

  

  

L 62-08 0-(3N)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

22600 G LAMBERT ST NO 1405

9909 TOPANGA CANYON BLVD 224

P.O. BOX 620

26320 LESTER CIRCLE

P O BOX 1368

1100 E ORANGETHORPE AVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100A

15367 TAMARACK RD

REDLANDS, CA 92374-4562

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

06/10/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

08District

 $28,500 $416,659,294 $677,952,399

08-SBD-5506-/0

08-SBD-5718-/0

08-SBD-5724-/0

08-SBD-5730-/0

Fed Aid

HB4N

HA12

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY AT THE

MOUNTAIN PASS MAINTENANCE STATION

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT PARK AND RIDE

REMODEL EQUIPMENT BUILDING

REHABILITATE EQUIPMENT BARN

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

RIVERSIDE CONSTRUCTION COMPANY

INC

STEVENS CONSTRUCTION INC

STEVENS CONSTRUCTION INC

DJM CONSTRUCTION CO INC

Contractor

RIVERSIDE CA 92502

LANCASTER CA 93534

LANCASTER CA 93534

ANAHEIM, CA 92805

(951)682-8308

(661)948-1674

(661)948-1674

 

LENART, ELVIRA

NGUYEN, KHOA

LENART, ELVIRA

Resident
Engineer

(951)232-8949

(951)232-8611

 

(951)232-8949

 $3,105,584

 $1,226,834

 $818,900

 $26,781,662

Bid + CCOs

 $2,369,953

 $1,226,834

 $0

 $28,500

Comp To  date

 $0

 $0

 $0

 $28,500

This Month

11/15/07

08/22/07

05/30/08

03/03/08

Awarded

12/14/07

10/09/07

06/17/08

03/21/08

Approved

06/12/09

06/04/08

02/27/12

Est Comp

 100%

 100%

 0%

 1%

%Time

 76%

 100%

 0%

 0%

% Work 

 

COMPLETED

 

 

Message

08-3770U4

08-374204

08-375304

08-0H2824

Contract 

CMLN-6208-(014)E

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

  

SWPPP

P O BOX 1146

530 WEST AVE L

530 WEST AVENUE L

1540 SOUTH LEWIS STREET

3474 NIKI WAY

222 E. MAIN ST. STE

208

3474 NIKI WAY

RIVERSIDE, CA

BARSTOW, CA 92311-2366

RIVERSIDE, CA 92507

Accepted

06/05/08

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-0L5304

08-0G7004

08-0G7304

08-495204

08-452204

08-354804

08-450204

08-0K6504

08-474104

08-456614

08-0J0304

08-0K6304

08-334844

08-0J5904

08-0C4004

08-0K0104

08-0K0404

08-384204

08-0C3304

08-0J3404

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-27.6/27.6

08-RIV-10-105.0/134.3

08-RIV-10-144.1/156.6

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-86-/2.4

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-95-25.0/28

08-RIV-177-/27

08-RIV-215-37.7/43.9

08-RIV-243-13.3/29.7

08-RIV-243-13.8/13.9

08-SBD-10-23.8/0

08-SBD-10-25.2/25.5

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-10-/9.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0L4404

08-0L7604

08-0G7504

08-0L7704

08-0K4704

08-0H1204

08-0J1504

08-333904

08-0G6404

08-0L6604

08-0A6404

08-4393U4

08-0K7704

08-0C0404

08-0H7104

08-0K6004

08-0H4504

08-0E5804

08-486304

08-0C5104

08-0H6004

08-0C0804

Contract

08-SBD-15-3.1/7.4

08-SBD-15-9.0/13.1

08-SBD-15-13.7/20

08-SBD-15-13.8/28.6

08-SBD-15-15.0/23

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-15-14.9/28.8

08-SBD-15-87.7/186

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

08-SBD-18-11.2/18.1

08-SBD-30-31.1/31.2

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0K4604

08-0H6504

08-0J0404

08-0K5704

08-449714

08-0H8414

08-0K5804

08-0J6004

08-0C5004

08-0G3204

08-447404

08-204324

08-007174

08-0K6104

08-0K4804

08-475304

08-3770U4

08-374204

08-375304

08-0H2824

Contract

08-SBD-62-27.2/30.7

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-395-15.4/15.9

08-SBD-5506-/0

08-SBD-5718-/0

08-SBD-5724-/0

08-SBD-5730-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

Page
Statement of Ongoing Contracts - Index



08

District

 $3,173,897

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $677,952,399  $416,659,294

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $170,500,508

 $318,311,628

 $13,897,511

 $70,519,830

 $849,000

 $103,873,922

 Bid + CCO

 $57,752,698

 $302,823,882

 $4,222,049

 $16,560,471

 $561,449

 $34,738,746

 Work Comp

District Total:

Work completed this Period:  $3,173,897
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